## Fairtrade International Standards and Pricing Work Plan 2024 25/01/2024 (further information on projects can be found in the project assignments)

Project Type	Project Title	Main Objectives	Project Manager	Timelines	Rationale	Available project documents				
Generic Standard Review Projects										
Standard Review	Trader Standard Review	Alignment with the Strategy and Review of the standard as part of the regular review cycle	Oksana Forkutsa	Q4 2021 - Q4 2024	Regular Cycle Review	Trader Standard Review				
Standard Review	Contract Production Standard Review	Alignment with the Strategy and Review of the standard as part of the regular review cycle	Kerstin Cron	Q3 2023 - Q2 2024	Regular Cycle Review	Contract Production Standard Review				
Standard Review	Hired Labour Standard Review	Alignment with the Strategy and Review of the standard as part of the regular review cycle	Jebet Yegon	Q3 2023 - Q4 2024	Regular Cycle Review					
Product Category Projects										
Banana										
Standard Review	Fresh Fruit and Vegetables Standard Review	Alignment with Banana Strategy and regular cycle review Integration with Outcome Based Standards elements (tbd)	Ernesto Gonzalez	Q2 2024 - Q1 2025	Regular Cycle Review					
Price Review	Banana Price Review with full collection of cost of production	Banana prices are timely revised	Jose Paredes	Q1 - Q3	Regular Cycle Review					
Сосоа										
Price Review	Cocoa Price Model Review	Review COSP template and incorporate LIRP, collect COSP for FMP and LIRP setting; assess and revise the current cocoa pricing model, new prices for cocoa	Yun-Chu Chiu Sandra Yanez	Q3 2023 - Q3 2024	Regular Cycle Review	Cocoa Price Review				
Coffee										
Price System Improvement	Coffee cost of production, improvement and proccess	Revise COSP template capturing social and environmental compliance costs and set the proccess for regular COSP collection	Yun-Chu Chiu Tatiana Casagua	Q3 2023 - Q1 2024	Regular Cycle Review	Revision of Cost of Sustainable Production for Coffee				
COSP Review	COSP Review	Review the CO(S)P template and incorporate LIRP, collect COSP for FMP and LIRP setting; start Coffee Price Review.	Yun-Chu Chiu Tatiana Casagua	Q2 - Q4	Regular Cycle Review					

## Fairtrade International Standards and Pricing Work Plan 2024 25/01/2024 (further information on projects can be found in the project assignments)

Project Type	Project Title	Main Objectives	Project Manager	Timelines	Rationale	Available project documents				
Flowers										
Standard Review	Flowers and Plants Standard Review	Alignment with global flowers strategy and regular review cycle	Jebet Yegon	Q3 2022 - Q4 2024	Regular Cycle Review	Flowers and Plants Standard Review				
Other products										
Standard Review	Gold and Associated Precious Metals Standard Review	Alignment with the Strategy and Review of the standard as part of the regular review cycle	Kerstin Cron Ernesto Gonzales	Q4 2022 - Q4 2024	Regular Cycle Review	Gold Standard Review				
Standard Review	Textile Standard Limited Review	Limited review to meet the Green Button recongititon	Kerstin Cron	Q1	Members Request					
Standard Review	Textile Standard Review	Alignment with the Strategy and Review of the standard as part of the regular review cycle	Kerstin Cron	Q4	Members Request					
Standard review	HML Review (focus on flowers )	Alignment with the Strategy and Review of the standard as part of the regular review cycle	Oksana Forkutsa	Q2 - Q4	Regular Cycle Review					
Innovation Projects - Improvement and development of methodologies										
System Improvement & Innovation	Pricing Standards Operation Procedures (SOP)	Revise Pricing Standards Operation Procedures (SOP) to incorporate Pricing for Impact as well as the LW and LI new tools	tbd	tbd	Align with Fairtrade Strategy					
System Improvement & Innovation	Standard Setting SOP	Streamlining and modernisation of the standard setting procedure (SOP)	Alina Amador	tbd	Improvement Opportunity					
Improvement	Pilots SOP	Reviewing and improving Pilots SOP based on obtained learnings from the implementation.	Margret Loeffen	Q1 -Q4	Improvement Opportunity	Pilots SOP				